QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Louisville
Report Quarter: 2012-2 (April)
Print Date: 04/20/2012

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Louisville

Acquire Land - Chevron Property

Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct

Construct
Plant II

Construct
Construct
Construct
Construct

Construct
Garage

Construct

Construct

500 Bed Residence Hall

Administrative Office Building
Athletic Academic Support Facility
Athletics Office Building

Belknap Campus Welcome Center East
Belknap Research/Academic CONN Center
Boathouse for Women’s Rowing Program
Center for Predictive Medicine

Center for the Performing Arts
Chestnut Street Garage Speed Ramp
Complete Two Shelled Floors of CII
Diversity Center for Excellence
Executive MBA/Business Program
Fitness & Health Institute

Flexner Way Mall - Floyd to Preston
Flexner Way Mall - Hancock to Clay
Flexner Way Mall - Preston to Jackson
Health Sciences Campus Parking Structure III

Health Sciences Campus Steam/Chilled Water

HSC Parking Structure II
HSC Research Facility V
Instructional Facility in HSC Quad
Intramural Field Complex

Physical Plant Space in Health Sciences Campus

Soccer Stadium

Student Recreation Center

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2004-2006 Planning
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2006-2008 Complete/In Warranty 100 06/15/11 06/15/11
Jefferson 2004-2006 Complete/Not Closed Out 100 02/01/09 03/15/09
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/Not Closed Out 100 12/31/09 12/21/09
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2004-2006 Complete/Not Closed Out 100 11/30/09 12/15/09
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Design/Phase A
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Design/Phase A
Jefferson 2010-2012 Bidding

Page 1 of 3



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Louisville
Report Quarter: 2012-2 (April)
Print Date: 04/20/2012

Cabinet/Agency/Project Title

Construct Utilities, Remove Overhead Lines
Exand and Renovate Life Sciences Building
Expand Ambulatory Care Building Academic Addition
Expand and Renovate - Dental School
Expand and Renovate Founders Union Building Phase II
Expand and Renovate Oppenheimer Hall
Expand Chilled Water and Electrical Service Upgrade
Expand College of Business for Equine Industry
Expand Miller IT Center Data Center
Expand Patterson Baseball Stadium
Expand Rauch Planetarium
Expand Regional Biocontainment Laboratory
Expand Sackett Hall
Expand Student Activities Center

* HSC Research Campus Facility - Phase III
Purchase Artificial Turf for Field Hockey
Purchase Artificial Turf for Intramural Field
Purchase Artificial Turf Practice Field Facility
Purchase Land Downtown for MBA Program
Purchase land near Belknap Campus North
Purchase Land Near Belknap Campus South
Purchase Land Near Health Sciences Campus - Parcel I
Purchase Land Near Health Sciences Campus - Parcel III
Purchase Land Near Health Sciences Campus Parcel II
Renovate Belknap Campus North Entrance
Renovate Burhans Hall
Renovate Capital Renewal Pool
Renovate Chemistry Fume Hood Redesign, Phase II
Renovate College of Business Faculty Offices

Renovate College of Education Building

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/In Warranty 100 09/01/11 09/15/11
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/In Warranty 100 02/28/12 02/28/12
Jefferson 2010-2012 Planning
Jefferson 2010-2012 Bidding
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Revising/Rebidding
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Design/Phase A
Jefferson 2004-2006 Complete/Not Closed Out 100 06/24/09 06/30/09
Jefferson 2010-2012 Complete/In Warranty 100 07/15/11 07/15/11
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Revising/Rebidding
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
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Print Date:

2012-2 (April)
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Cabinet/Agency/Project Title

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Ekstrom Library (new project)

(see Renovate Ekstrom Library project initially authorized in 2006)

Gross Anatomy Lab

J. B. Speed Building

Kornhauser Library

KY Lions Eye Research Institute
Law School

Medical School Tower

Natural Science Building
Research Imaging Facility
Research Resource Center
Stevenson Hall

W.S. Speed Building

Utility Distribution - South Belknap Campus

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Revising/Rebidding
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2010-2012 In Construction 22 05/31/12
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Complete/In Warranty 100 08/31/11 08/31/11
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2006-2008 Awaiting Initiation by Agency
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